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Oﬂice Memorandum - UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR DATE: 3 Qctober 1953

FROM : Chief, Military Economics Brench, D/I

SUBJECT: Activity Report for Septeuber 1958

1. Status of breanch projects

25X1D0a @ @. 39.2380,
Military Expenditures.

sed for the Allocation of Soviet

25X1A9%9a

The draft of this proJject has been completed and is under-
golng branch review. ,It is expected that this project will be
forwerded to the Division office during the week of 6 October
for preliminary review.

b. 39.2381, Soviet Military Manpower 1947-1953. - 25X1A9a

i
.

The dreft of this project will be completed during the
month of October.

~ c. 39.2382, Soviet Military Personnel Pay. B Ao

The draft of this project has been completed and is being
reviewed in the branch.

e+ 4. 39.2383, Soviet Military Prices and Ruble-Dollar Ratios.

25X1A9%9a

November to St/PR, will almost certainly
be late because 1’55 scope has been expanded beyond that
originally envisaged apd because responsible analyst has had
to set it aside. He will not be able to resume work on it
untll 1 December, if t}?en. 25X1X7

e. 39.2427, Preparatiqn for the Fourth Land Arnmaments
A Conference. 25x1A9a

This project 1s well on the way to completion and all
materlals should be regdy for trensmission in time for the
conference.
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SUBJECT: I/ME Activity Report for September 1958

2. Stetus of support projects
LS O support projec 25X1A9a

a. 00.2416, Gaps in  Informetion Requirements . || NG

Failure to meet ’qne deadline was due solely to oversight.
The project will be completed shortly.

b. 10.1806, Soviet Qapabilities and Probeble Courses of Action
W 25X1A9a
30.1805, Soviet a"1:3;9.1« Expenditures Through 1963 (NIE 11-4-58).
ﬁl ' 25X1A9a

Progrese on these; Projects is continuing. Completion is
being hampered by the usual problem of unrealistic deadlines and delsy
in the NESC agreement on jissile essumptions.

c. 30.1826, NIS 26 U"SR Section 64 Manufa Coa-
gtruction. 25X1A93

Meetings have beeh held with responsible Army analysts in
the interests of facilitaging coordination and review of theil:- finished
project. Until such time, as their contributions are received and the
NIS coordinators ask for review of other material we are Just on call.

f

d. 37.241k, Intelligence Requi the New Evaluat.on

Support was given to the Guided Missiles Branch on th's
Project during Septenmber. :

w /& B 365, Informatién on Scviet Military Expenditures ard Prices.
PN ‘. 25X1A9a
/\“V & \(,\5@ This informetion \}as forwarded to Mr. Richard QOliver of
& & Q’ \FCIN-3A2E on 9 September.
\‘ﬂ f. 8f 373, The Organization of Soviet Artiller istr
of Defense lLevel. 25X1A9a

This support papezﬁ was prepared at the request of the
Assistant to the DD/I for Planning.
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SUBJECT: I/ME Activity Report for September 1958

3. Changes in estlmates.
Nothing to report.

4. Relationships with other components .

7S

25X1C8c

6. Other problems and refgomendations.
25X1A9a

Nothing to report.

ORR/I/ME/JGG:ped/3803(3 Oct 58)
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